
TCR Program – Application Approval Project #39 – September 2005 
  
Los Angeles Route 405; add northbound HOV lane over Sepulveda Pass, Route 10 to Route 101 in 

Los Angeles County. 
   
($ X 1,000) 
Estimated Project Cost: $500,000 - 

$1,500,000 
TCRP Funds Approved to Date: $15,000 

Total TCRP Funds Available: $90,000 Phase(s) Approved: 1 
Lead Agency: California Department of 

Transportation 
Implementing Agency: Same 

   
TCRP Allocations to Date: $15,000 for Phase(s): 1 
Advance Approved: $0     for Phase(s): N/A 
LONP Approved to Date: $0 for Phase(s): N/A 
   
 
Project Summary:  The project is to widen Route 405 and add an HOV 
lane in the northbound direction.  The project will provide a continuous 
HOV system on Route 405 by closing a gap in the current system.  
Estimates range from $500 million to $1.5 billion.  During the first phase 
of the project (PA&ED), a complete analysis will be performed to 
identify a preferred alternative. 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 
 

Cost and Schedule ($ x 1,000)
Phase Scope Start End Cost
1 PA&ED 2/01 7/07 $15,000
2 PS&E 8/07 5/09 $30,000-

$135,000
3 ROW to be completed in a series of stages based on the 

results of the PA&ED; therefore schedule is not 
established.

$80,000 - 
$240,000

4 Construction to be completed in a series of stages based 
on the results of the PA&ED; therefore schedule is not 
established.

$375,000 - 
$1,110,000

Total: $500,000 - 
$1,500,000

Project 
Limits 
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Prior TCRP Action:   

• Original application was approved on September 28, 2000 (TA-00-01) for $15,000,000 for Phase 1.  An 
allocation of $15,000,000 was made to Phase 1. 

• An amendment was approved September 29, 2005 (TAA-05-32).  This amendment updated the project 
schedule.  A re-allocation of $9,421,000 made to Phase 1 (TFP-05-13). 

 
Status of Conditions:  No conditions set. 
 
Discussion/Issues:  Project is not fully funded.  Funding in the amount of $280,000,000 - $1,490,000,000 
remains to be identified.  Anticipated sources include, but not limited to, STIP, Measure, and Federal funds. 
 

Funding Plan ($ x 1,000)
Source Type Phase 1 Phase 2 Phase 3 Phase 4 Total

Committed $15,000 $15,000
Proposed $30,000 $30,000 $15,000 $75,000

Committed
Proposed $130,000 $130,000

Committed

Proposed $0 - $105,000 $50,000 - 
$210,000

$230,000 - 
$965,000

$280,000 - 
$1,280,000

Committed $15,000 $15,000

Proposed $30,000 - 
$135,000

$80,000 - 
$245,000

$375,000 - 
$1,110,000

$485,000 - 
$1,490,000

Totals: $15,000 $30,000 - 
$135,000

$80,000 - 
$240,000

$375,000 - 
$1,110,000

$500,000 - 
$1,500,000

TCRP State

SAFETEA LU Federal

TBD Other

Totals:


